SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:07PM

Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 051  Const Calendar Day: 209 Date: 05-Apr-2010 Monday 04-0120F4

. ) . ) 04-SF-80-13.2/13.9
Inspector Name: Mathur, Lalit Title: Transportation Engineer Self-Anchored

Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30am  05:15 pm Break: Over Time:  02:00
Federal ID:
Location:
Reviewer: Liu, Tai-Lin Approved Date: 20-Apr-10 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 50- 60 4PM 50 - 60
Precipitation 0 Condition

Working Day If no, explain:

04-0120F4 Bid Item: 056 E-L01-OBG.056 E Line Lift 01 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid ltem: 056 W-L01-OBG.056 W Line Lift 01 OBG Erect structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid ltem: 056 W-L02-OBG.056 W Line Lift 02 OBG Erect structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 056 W-L03-OBG.056 W Line Lift 03 OBG Erect structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute
General Comments 056 W-L03-OBG.056

Weather: Hi 56°F Low 49°F cold, partially sunny day, intermittent rains morning to afternoon, rains.

[]

Description of Work by ABF and its Sub-contractors.

W2 Activities
-There was no work at W2.
-ABF had removed forms for the transverse ducts.

Pier 7 Activities
-ABF is working on Lift CB-3 and 4-W.
-The Lifting Frame is being reconfigured.

OBG Lift Activities at Site:
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 051  Date: 05-Apr-2010 Monday

-ABF people started working at 7 AM.

-Lift 3-W

-ABF started to prepare to move Lift 3-W.

-ABF Started to push Lift 3-W around 8:30 AM from PP 26.

By 9 AM, Lift 3-W was at PP 23.

By 9:45 AM, it was PP 20.

By 10:40 AM, it was at PP 17.

By 11:30 AM, it was at PP 15.

-ABF had some minor problems with the pedestal heights. Almost all the pedestals were shimmed. Lot of
adjustments were made after the Lift 3-W was at PP 15.

By 3 PM it started to move again slowly. It was brought to within 35.5” of Lift 2-W at the south end and
35" at the north end.

-1t cleared the Lift CB-2 by about %" on the west end and slightly less at the east end.

-The Lift 3-W was measured to be about 1" higher than Lift 2-W.

-ABF started to rework to adjust the elevations.

-The four pedestals under the Lift 3-w were lowered with the help of jacks.

-The Lift 3-W was floated with the following jack pressures at 3:30 PM, Temperature 50 degrees F
oNW 1900, NE 1700, SW 1600, SE 2100 psi.

-Lift CB-2

-The Lift CB-2 is cantilevering from Lift 3-E.

-ABF was working to slide Lift 3-W on it.

-The Lift 3-W cleared Lift CB-2 by 2"

By end of the day, the Lift 3-W was about 900 mm short of its target.

-Lift 2-W Operations

-Lift 2-W is in its final position.

-ABF was grinding the back up bar and the top seam of Lift 1-W & 2-W preparing for welding on the top.
-ABF continues to prepare for the welding on top between Lift 1-W and 2-W.

-ABF started to weld between Lift 1-w and 2-W.

-ABF continues preparing for welding between Lifts 1-W and 2-W at the bottom.

-Lift CB-1 Operations
-Lift CB-1 is in its final position.
‘No work on CB-1.

-Lift 1-W Operations

-Lift 1-W is in its final position.

-ABF was grinding the back up bar and the top seam of Lift 1-W & 2-W preparing for welding on the top.
-ABF has lots of connex boxes on top of Lift 1-W.

-ABF started welding between Lifts 1-W and 2-W at top.

-ABF continues preparing for welding between Lifts 1-W and 2-W at the bottom.

-Lift 4-E Operations.

-Lift 4-E is in its final position.

-ABF finished welding/grinding between Lifts 3-E and 4-E on the top. The testing is done for 100% of the
welds.

-ABF is preparing for welding between Lifts 3-E and 4-E at the bottom and the sides.

-Lift 3-E Operations

-Lift 3-E is in its final position.

-All repair of Welds between Lifts 2-E and 3-E at top completed and the top seam is painted red to indicate
it has passed all the tests.

-ABF finished welding between Lifts 3-E and 4-E on the top with 100% welds tested.

-ABF is preparing for welding between Lifts 3-E and 4-E at the bottom and the sides.
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-Lift 2-E operations.
oThe Lift 2-E is in its final position.
oWelding & grinding continues on all sides between Lifts 2-E and 3-E.

-Lift 1-E operations
oLift 1-E is in its final position except for the closure pour.
0ABF is welding/grinding on the sides and bottom.

-Shear Leg Crane and Lifting Frame additional Operations

‘The Shear Leg Crane was used to change the Lifting Frame and the Auxiliary Hook.

By 7:30 AM, ABF brought the support barge for the Lifting Frame.

-ABF lowered the Lifting Fame by 9:30 AM and started to remove the slings. ABF brought the barge crane
for help.

By 11:20 AM, ABF had removed all slings and the Lifting Frame support barge was taken away to Pier 7.
‘BY 12:30 PM, ABF started to work on the Auxiliary Hook.

-ABF removed the heavy duty slings of the auxiliary hook, double folded and hung back on the auxiliary
hook.

-There after, ABF installed single slings, much longer to the auxiliary hook.

-The process was finished by end of the day.

‘Hanging of Working Platform
oHanging Platforms are Lifts 1-E & 2-E, Lift 2-E and 3-E and Lift 3-E and 4-E.

-Miscellaneous Activities

-Attended ABF’s Safety Meeting at 7 AM at the site.

-Gil and David also attended the meeting.

-Gil mentioned that it is too noisy to hear any thing because of the noise form the 2 generators. The noise
from the 440 V generator was comparatively twice of the other generator.

-Fluor Corporation’'s CEO came to job site in the afternoon with a team of high executives from Fluor.

04-0120F4 Bid Item: 056 E-L02-OBG.056 E Line Lift 02 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 X-L02-CBM.056 E-W Line Cross Over Lift 02 Cross Beam
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 X-L03-CBM.056 E-W Line Cross Over Lift 03 Cross Beam
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L03-OBG.056 E Line Lift 03 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L04-OBG.056 E Line Lift 04 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV
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